QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Louisville
Report Quarter: 2012-3 (July)
Print Date: 10/19/2012

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Administrative Office Building
Athletic Academic Support Facility
Athletics Office Building

Belknap Brandeis Corridor Improvements
Belknap Center Place Plaza

Belknap Century Corridor Improvement
Belknap Floyd Street Corridor Improvements
Belknap Research/Academic CONN Center
Belknap Storm water Improvements
Belknap Third Street Improvements
Boathouse for Women’s Rowing Program
Center for Creative Studies

Center for Predictive Medicine

Center for Social Change

Center for the Performing Arts
Chestnut Street Garage Speed Ramp
Complete Two Shelled Floors of CII
Executive MBA/Business Program

Fitness and Health Institute

Flexner Way Mall - Floyd to Preston
Flexner Way Mall - Jackson to Hancock
Flexner Way Mall - Preston to Jackson
Health Sciences Campus Parking Structure III
HSC Parking Structure II

HSC Research Facility V

Instructional Facility in HSC Quad

Intramural Field Complex

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Planning
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/In Warranty 100 06/15/11 06/15/11
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/Not Closed Out 100 02/01/09 03/15/09
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/Not Closed Out 100 12/31/09 12/21/09
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/Not Closed Out 100 11/30/09 12/15/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2010-2012 Awaiting Initiation by Agency
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Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Construct Physical Plant Space in Health Sciences Campus

Garage

Construct Soccer Stadium

Construct Soccer Stadium

Construct Student Recreation Center
Construct Utilities, Remove Overhead Lines

Exand and Renovate Life Sciences Building

Expand Ambulatory Care Building Academic Addition

Expand and Renovate - Dental School

Expand and Renovate Founders Union Building Phase II

Expand and Renovate Life Sciences Building - Additional

Reauthorization ($57,790,000 Restricted Fund
Expand and Renovate Oppenheimer Hall

Expand and Renovate Student Activities Center

Expand Chilled Water and Electrical Service Upgrade

Expand College of Business for Equine Industry

Expand Miller IT Center Data Center
Expand Patterson Baseball Stadium

Expand Patterson Baseball Stadium

Expand Rauch Planetarium

Expand Regional Biocontainment Laboratory

Expand Sackett Hall

Expand School of Public Health and Information Sciences

Expand Student Activities Center
Expand Ulmer Softball Stadium

* HSC Research Campus Facility - Phase III
Papa John's Stadium Seat Replacement
Purchase and Construct Chevron Parking Lot
Purchase Artificial Turf for Field Hockey
Purchase Artificial Turf for Intramural Field

Purchase Fiber Infrastructure

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Design/Phase B
Jefferson 2010-2012 In Construction 6 10/18/13
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 09/01/11 09/15/11
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 02/28/12 02/28/12
Jefferson 2010-2012 Planning
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 In Construction 1 02/15/13
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Revising/Rebidding
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/Not Closed Out 100 06/24/09 06/30/09
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Complete/In Warranty 100 07/15/11 07/15/11
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
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Report Quarter:
Print Date:

2012-3 (July)
10/19/2012

Cabinet/Agency/Project Title

Purchase
Purchase
Purchase
Purchase
Purchase
Purchase
Purchase
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Land Near Belknap Campus North

Land Near Floyd Street Parcel 1

Land Near Health Sciences Campus - Parcel I
Land Near Health Sciences Campus - Parcel III
Land Near Health Sciences Campus Parcel II
Research Computing Infrastructure

Storage System

Belknap Campus North Entrance

Burhans Hall

Chemistry Fume Hood Redesign, Phase II
College of Business Classrooms

College of Business Faculty Offices

Ekstrom Library (new project)

(see Renovate Ekstrom Library project initially authorized in 2006)

Gross Anatomy Lab

J. B. Speed Building

Kornhauser Library

KY Lions Eye Research Institute
Law School

Life Sciences Building Vivarium
Medical School Tower

Miller Hall

Natural Science Building

Research Imaging Facility
Comments: Contract completion date extended due to

Research Resource Center
Resurface Track Cardio Path
Stevenson Hall

W.S. Speed Building

Schnellenberger Football Complex Additions/Upgrades

Utility Distribution - South Belknap Campus

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 In Construction 25 08/31/12
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Revising/Rebidding
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2010-2012 In Construction 98 07/15/12
delay in receiving MRI unit.
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Complete/In Warranty 100 08/31/11 08/31/11
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson CPBOC-5/01/12 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Louisville
Report Quarter: 2012-3 (July)
Print Date: 10/19/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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